
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:26 PM
Run date

Time

Reviewer: Awal, Mohammad 19-Mar-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 735 Date: 17-Jan-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 227

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the top of the tower , work on the Electro
Slag Weld repairs . They started at 7:00 AM.

James , Reggie , Eric , & Chris had to work on the Electro Slag Weld repairs between 9 & 13 meters .
Crews had to prepare their tools & equipments . They started at 7:15 AM.

James had to work on joint F Face A ,

Reggie had to work on joint K Face A

Eric & Chris had to work on joint N Face A

Check Jojo report for detailed activities on the Electro Slag Weld repairs . William , Greg , Andrew ,
Steven , Tony & Jessie were on the site to MT , UT , map the repair locations , & work with the welders .

Richard & Mathew had to work on the top of the tower . Crews had to work on miscellaneous activities .
They had to work on house keeping , work on the orgami plates removing the temporary bolts , drill few of
the remaining holes . They started at 7;30 AM. crews were done at 12:00 PM.

In the afternoon , crews had to work on the navigation light on the West chimney . Nicholas flew the
navigation pole at 12:40 PM. They had to grind the top plate of the chimney , lay out for the pole , set ,
adjust , plumb the pole , & tack weld the pole . They started at 12:45 PM. crews were done at 1:30 PM.

After that , crews had to work on the light pole on the North chimney. Then , the South chimney . They
started on North at 1:40 PM. They were done on the South chimney at 2:30 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 5.00 0.00 0.00 5.00

APP MATHEW MULLINSIronworker 5.00 0.00 0.00 5.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00
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